
PROJECT: 16-1450 ACQ, WILCOX REACH - NORTH SHORELINE PROTECTION
Sponsor: Nisqually Land Trust Program: Puget Sound Acq. & Restoration Status: Active

Project Start Date: 01/19/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 07/09/2019

Progress Report

Report Period

From 01/01/2019 To 06/30/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Although the landowner's asking price remains far beyond appraised value, we have been exploring several new paths toward reaching an acquisition agreement. One of
these would involve accepting a donation of a full partnership from one of the six members that constitute the ownership group. We have also been working with the
Western Rivers Conservancy to see if it can help broker a deal. We are also working with a neighboring landowner, and longtime conservation partner, Wilcox Farms, to
see if there is a role it can play.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice Yes Description is required

Yes. The landowner -- or at least the principal negotiating on behalf of the landowner group -- is asking five times the property's current appraised value.

#3: Tell us about work planned for the next reporting period.

Description is required

Thus far the sellers have received no buyer interest in the property; no one has even visited for a look. So we are hoping that reality will set in and we can come to an
agreement.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

n/a

Page 1 of 3 07/09/2019



Milestones

Special Conditions

None.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Environmental Assess Complete 06/30/2019

Purchase Agreement Signed 12/31/2019 12/31/2019 With luck.

Annual Project Billing Due 12/31/2019 12/31/2019 Only minimal expenses have been incurred since the
previous billing (12/31/18)

Recorded Land Survey to RCO 12/31/2019 12/31/2019 No agreement for purchase and sale has been reached.

Annual Project Billing Due 12/31/2019 12/31/2019 As above, only minimal expenses incurred since last billing
(12/31/18)

Progress Report Due 12/31/2019

Acquisition Closing 06/30/2020 06/30/2020 If an agreement can be reached.

Progress Report Due 06/30/2020

Annual Project Billing Due 06/30/2020

Recorded Acq Documents to RCO 08/31/2020 08/31/2020 If an agreement can be reached.

Noxious Weed Control Complete 11/30/2020

Fencing Complete 11/30/2020

Stewardship Plan to RCO 11/30/2020

RCO Final Inspection 12/31/2020

Baseline Documentation to RCO 12/31/2020 12/31/2020 If purchase is successful.

Funding Acknowl Sign Posted 12/31/2020 12/31/2020 If property is purchased.

Agreement End Date 12/31/2020

Final Report Due 02/28/2021

Final Billing Due 02/28/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP

Permit Questions
No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria
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Certify & Submit

Status History

Report Status Date User Note

Accepted 07/09/2019 Amee Bahr
Thank you for submitting the progress report. Keep me in th loop around landowner willingness. Sad
that they are asking so much for the property. Hoping for the best. 

Submitted 06/28/2019 Joe Kane

Draft 06/28/2019 Joe Kane
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